Weekly report



2017-10-30 - 2017-11-05 Total 19 h 58 min

| Client - project | Oct 30 | Oct 31 | Nov 1 | Nov 2 | Nov 3 | Nov 4 | Nov 5 | Total |
|------------------|---------|---------|---------|---------|-------|---------|---------|---------|
| App | | 4:00:00 | | 2:17:00 | | | 1:30:00 | 7:47:00 |
| Amc9732 | | 2:00:00 | | | | | | 2:00:00 |
| Graham | | 2:00:00 | | 2:17:00 | | | | 4:17:00 |
| Holly Hastings | | | | | | | 1:30:00 | 1:30:00 |
| Meeting | | 4:12:00 | | 1:45:00 | | | | 5:57:00 |
| Amc9732 | | 1:22:00 | | 1:00:00 | | | | 2:22:00 |
| Graham | | 0:20:00 | | | | | | 0:20:00 |
| Holly Hastings | | 1:15:00 | | 0:45:00 | | | | 2:00:00 |
| Justin Haddock | | 1:15:00 | | | | | | 1:15:00 |
| Website | 0:10:00 | | 1:30:00 | | | 2:17:00 | | 3:57:00 |
| Graham | 0:10:00 | | | | | | | 0:10:00 |
| Justin Haddock | | | 1:30:00 | | | 2:17:00 | | 3:47:00 |
| (no project) | | 0:17:00 | | | | | 2:00:00 | 2:17:00 |
| Holly Hastings | | 0:17:00 | | | | | 2:00:00 | 2:17:00 |
| | | | | | | | | |

Created with toggl.com